

DETAILS OF CONTRACTS AWARDED ON SINGLE TENDER NOMINATION BASIS FROM C&M DEPT, MTPS

SEPTEMBER' 2024

PURCHASE ORDERS

Sl. No.	Name of the Project	Details of Work	Name of the Awardee	Type or Nature of Nomination	Reason for awarding the work on Nomination Basis	Work/Purchase Order No. and Date	Value of Contract Awarded	Related DFP under which the Work has been awarded	Status of Work/Purchase
1	MTPS	Breakdown Repair works related to Unit #1 Boiler Tube leakage during ongoing shutdown of Unit.	M/S MAGADH ENGINEERING WORKS D/20/116, TTPS, LALPANIA, BOKARO, Pincode: 829149, JHARKHAND.	Single(Urgency)	M/S. B.K. Construction, Durgapur was awarded the contract for AMC/ARC of Boiler (unit-1-6), MTPS vide W.O no.MT/O&M/QSF-05-07-02/23-24/GEMC-511687718116399/SN(025)/292 Dated 11/08/2023, which includes subject jobs of Boiler. However, despite several verbal discussion with the Site Manager as well as correspondence with the Agency through letters no.(i). MT/BMS#1-6/F-6/ 2428 dated 26/08/2024 (ii) MT/BMS#1-6/F/6/ 2429 Date: 27/08/2024 the work is not being started. Not only that, agency proprietor of M/S B. K. Construction, is not responding. The said unit has been down from 26/08/2024, but no work has started till now. The subject jobs are very critical and such delay will comprise the generation. Hence, it is felt prudent to engage some external agency to take the subject job and execute in time frame. There is no departmental infrastructure for execution of said job and running ARC agency is not in a position to take up the subject jobs. The said vendor M/S Magadh Engineering Works, Bokaro has already been doing the Boiler overhauling Work of U # 2 vide W.O no. DVC/Contract/Head Quarter/BMS 2/CMM/Works and Service/0007/GEMC511687739896265 Dated 09/04/2024. The performance of the party has been found satisfactory till date and, as per verbal discussion, they are willing for said work. Moreover, MTPS, Unit#1 has already been down for attending BTL, but no work has been started till now which is causing loss to generation as such mobilization is required on urgent basis.	MT/O&M/QSF-05-07-02/24-25/ DBN (413)/458 Dated 01/09/2024 (DVC/Contract/MTPS/BMS 1/C&M/Works and Service/00024)	₹ 4,16,516.32	4.5(i)	---
2	MTPS	Proposal for Cleaning of Coal Dust from Coal Mill & Coal Feeder area of U#1-4, MTPS, DVC on Risk & Cost basis.	M/s Maji & Mondal Construction Vill- Latiabori, PO-Gangajal Ghati, Bankura, Pincode: 722133	Single(Urgency)	M/s B.K.Construction was awarded the contract for AMC/ARC of Coal Mill U#1-4, MTPS vide W.O no.MT/O&M/QSF-05-07-01/23-24/GEMC-511687727010483/SN(035)/AA(055)/328 Dated 14/10/2023 which includes subject jobs of Coal Mills. However, despite several verbal discussion with the Site Manager as well as correspondence with the Agency through email dated 14.08.24, 21.08.2024 & 05.09.2024 and letters no. (i). MT/MM/O&M/CMMS/F-31/21 Date: 23.08.2024 (ii) MT/MM/ (O&M)/CMMS/F-31/42 Date: 13.09.2024, and (iii) MT/MM/ (O&M)/CMMS/F-31/46 Date: 16.09.2024, the work is not being done on regular basis. In addition to that, agency could not pay the monthly wages of works timely, which results, strike of workers several times in past and ultimately, day to day maintenance as well as cleaning work badly hampered. As a result of which heaps of Coal dust are lying at multiple location at site. It is very difficult to move around the Site for inspection, operation, and maintenance of equipment. It may be risk for fast movement at site in case for any emergency operation of the equipment at that area. Apart from this, these accumulated dusts spread in environment and enter the tube oil systems of the coal mill which in turns result in premature failure of pumps and gear box. This causes poor reliability of System. If the work is not executed, the coal mill maintenance as well as operation work will be hampered badly, which may affect the generation and poor reliability of the system. Hence for easy movement, creating clean atmosphere at site, it is felt prudent to engage some external agency to execute the subject job. There is no departmental infrastructure for execution of said job. The said vendor (M/S Maji Mondal Construction, Bankura) has already been done the subject job vide W.O no. MT/O&M/QSF-05-07-01/23-24/ DBN (384)/394 Dated 27/03/2024. The performance of the party has been found satisfactory during execution of said contract.	MT/O&M/QSF-05-07-01/24-25/Single(urgency)/RK(165)/472 Dated 23/09/2024 (DVC/Contract/MTPS/COAL MILL MAINTENANCE/C&M/Works and Service/00022)	₹ 4,13,100.00	4.5(i)	---