

नामांकन के आधार पर एकल निविदा में प्रदान किये गए संविदाओं का विवरण / DETAILS OF CONTRACTS AWARDED ON SINGLE TENDERS ON NOMINATION BASIS

अवधि/PERIOD : अक्टूबर(OCTOBER)-2024

क्रम सं० / Sl. No.	परियोजना का नाम / Name of the Project	कार्य का विवरण / Details of Work	संविदा प्राप्तकर्ता का नाम / Name of the Awardee	नामांकन का प्रकार या स्वरूप / Type or Nature of Nomination	नामांकन के आधार पर कार्य को प्रदान करने का कारण / Reason for awarding the work on Nomination Basis	कार्य - आदेश संख्या एवं तिथि / Work Order No. and Date	निर्गत किये गए संविदा का मूल्य / Value of Contract Awarded	संबंधित डी.एफ.पी. जिसके अंतर्गत कार्य को प्रदान किया गया है / Related DFP under which the Work has been awarded	कार्य की स्थिति / Status of Work
1	मेजिया ताप विद्युत केंद्र / MTPS	Urgency works related to BTL of Unit #6 during ongoing shutdown of the unit.	M/s U.S. ENTERPRISES E-44 PANKI, NEAR BRIJ MEDICAL CENTRE, Kanpur, Pincode: 208020	Single(Urgency)	M/S. B.K. Construction, Durgapur was awarded the contract for AMC/ARC of Boiler (unit1-6), MTPS vide W.O no. -MT/O&M/QSF-05-07-02/23-24/GEMC-511687718116399/SN(025)/292 Dated 11/08/2023 , which includes subject jobs of Boiler. However, despite several verbal discussions with the Site Manager as well as correspondence with the Agency through email dated 13/10/2024 and 14/10/2024. the work is not being started. Not only that, agency proprietor of M/S B. K. Construction, is not responding. The said unit has been down from 13/10/2024, but no work has started till now. The subject jobs are very critical and such delay will comprise the generation. Hence, it is felt prudent to engage some external agency to take the subject job and execute in time frame.Unit#6 has been under shutdown for attending Boiler tube leakage which is a case of breakdown maintenance and needs to attend on urgent basis as unit could be put into service without repair work hence unit generation will be hampered.There is no departmental infrastructure for execution of said job and running ARC agency not in apposition to take up the subject jobs.The vendor M/S U.S Enterprises, Kanpur has already been doing the Boiler overhauling Work of U # 1 vide W.O no. - DVC/Contract/Head Quarter/BMS 1/CMM/Works and Service/00003 Dated 27/08/2024. The performance of the party has been found satisfactory till date and, as per verbal discussion, they are willing for said work. Moreover, MTPS, Unit#6 has already been down for attending BTL, but no work has been started till now which is causing loss to generation as such mobilization is required on urgent basis	MT/O&M/QSF-05-07-02/24-25/ DBN (419)/482 Dated 18/10/2024 (DVC/Contract/MT PS/BMS 1/C&M/Works and Service/00025)	1,93,688.67	4.5(i) of Generation System	Contract Completion Period - 75 days